											E	YDP	- Ea	rly Ye	ears	Digit	tal Po	ortfo	lio																	
	Dec-2	22 Jan-	23 Feb	o-23 Mar	-23 Apr	r-23 Ma	y-23 Jun	-23 Jul-2	23 Aug-23	3 Sep-23	Oct-23	Nov-2	B Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25
WP1 - Management	1	_		- -	-	-	- T		- -	1	r		1		r	r	r	r		r	r		r				r			1	-	1				
Management																																				
WP2 - Handbook for Children Documentation	and A	ssessn	nent	_																					-											
Activity 1.1 - Scheduling of activities																																				
Activity 1.2 - Definition of the questionnaire																																				
Activity 1.3 - Translation of the questionnaire																																				
Activity 1.4 - Collection of the questionnaires																																		ı		
Activity 2.1 - Partners' meeting																																		ı		
Activity 2.2 - Production of national needs analysis reports																																		ı		
Activity 2.3 - Production of transnational needs analysis report																																		ı		
Activity 3 - Definition of the table of contents of the handbook																																				
Activity 4.1 - Creation of the draft contents of the handbook																																				
Activity 5.1 - Analysis of the draft contents of the handbook]		
Activity 5.2 - Adapatation of the contents of the handbook																																				
Activity 5.3 - Translation of the handbook																																				
Activity 6 - Testing of the contents																																				
Activity 6.1 - Production of National Testing Reports																																				
Activity 6.2 - Production of Transnational Testing Reports																																				
WP3 - Online Training Package																																				
Activity 1.1 - Scheduling of activities																																				
Activity 1.2 - Partners' Meeting																																				
Activity 2 - Training activity in Romania								?		?										?																
Activity 3 - Defiition of the course syllabus																																				
Activity 4.1 - Creation of the draft course contents																																				
Activity 4.2 - Analysis of the course contents																																				
Activity 5.1 - Creation of the final course contents																																				
Activity 5.2- Translation of the course contents																																				
Activity 6.1 - Testing of the course																																				
Activity 6.2 - Production of national reports																																				
Activity 6.3 - Production of transnational reports																																				
WP4 - Digital Portfolio Management System																																				
Activity 1 – Planning																																				
Activity 2.1 – Definition of the draft DPMS technical structure																																				
Activity 2.2 - Analysis of the proposed DPMS																																				
Activity 2.3 - Partners meeting																																				
Activity 2.4 – Definition of the final DPMS technical structure																																				
Activity 3 – Creation of the Case studies materials																																				
Activity 4 – Creation and debugging of the DPMS																																				
Activity 5 – Uploading of the case studies on the DPMS																																				
Activity 6.1 – Testing activities																																				
Activity 6.2 - Production of national reports																																				
Activity 6.3 - Production of transnational reports																																				
WP5 - Valorisation																																				
Activity 1 - Sustainability Plan																																				
Activity 2- Dissemination Package																																				
Activity 3 - Dissemination Activities																																				
Activtity 4 - Events																																				
Activity 5 - Dissemination Assessment																																				
Activity 6 - Reports																																				